COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/16/2005

ESTIMATE SUMMARY 07:07:09
CONTID: C13622 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 13622-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 54.0 DAYS TIME ALLOW: 422 CALENDAR DAYS
I-25/ 120TH BRIDGE REPLACEMENT PERCENT TIME: 12.80 ORIG TIME ALLOW: 422 CALENDAR DAYS
PROJECT NO: IM 0253-173
I-25 / 120th Bridge Replacement
NAME OF ROAD: I-25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/26/2005 DATE TIME STARTED 01/04/2005
6663 COLORADO BLVD. DATE LET 10/28/2004 DATE WORK BEGAN  01/04/2005
DATE AWARDED 11/22/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/27/2004 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 01/04/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,967,968.63 PARTICIPATING $ 954,852.40 $ 639,424.80
AWARD PROJECT AMT: $ 13,199,280.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 6.84% TOTAL EARNINGS 954,852.40 639,424.80
FUNDS AVAILABLE: $ 13,013,116.23 STOCKPILED MATERIALS 415,229.55 244,254.90
GROSS EARNINGS 1,370,081.95 883,679.70
TOTAL CLAIMS: $ 0.00 RETATNAGE -26,245.57 -16,782.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,343,836.38 866,896.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,343,836.38 866,896.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 866,896.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00010
0015 202-00023
0020 202-00024
0025 202-00035
0030 202-00090
0035 202-00190
0040 202-00195
0045 202-00200
0050 202-00203
0055 202-00210

Cl13622
13622-BID
IM 0253-173
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*REMOVAL OF EMBANKMENT PROTECTOR TYPE 3

*REMOVAL OF EMBANKMENT PROTECTOR TYPE 5

REMOVAL OF PIPE
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*REMOVAL OF CONCRETE PAVEMENT
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 71,440.000 0.000
sy 1,354.600 4,063.80
3.00000 1,354.600 4,063.80
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 15,860.000 0.000
SY 0.000 0.00
1.25000 0.000 0.00
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 3,000.000 1,606.000
SF 310.000 651.00
2.10000 1,916.000 4,023.60
0075 202-00810 *REMOVAL OF GROUND SIGN 52.000 0.000
EACH 2.000 42.00
21.00000 2.000 42.00
0080 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,400.00000 0.000 0.00
0085 202-00895 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0090 202-01000 *REMOVAL OF FENCE 1,686.000 0.000
LF 311.000 1,399.50
4.50000 311.000 1,399.50
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,419.000 291.000
LF 150.000 337.50
2.25000 441.000 992.25
0100 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,576.000 885.000
LF 0.000 0.00
9.00000 885.000 7,965.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 14.000 4.000
EACH 1.000 150.00
150.00000 5.000 750.00
0110 202-04001 PLUG CULVERT 3.000 0.000
EACH 0.000 0.00

1,700.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04005 CLEAN VALVE BOX 6.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0120 202-05150 *SANDBLASTING 447.000 0.000
SF 0.000 0.00
4.25000 0.000 0.00
0125 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,942.000 0.000
cy 6,831.600 40,989.60
6.00000 6,831.600 40,989.60
0130 203-01100 *PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0135 203-01500 *BLADING 105.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0140 203-01510 *BACKHOE 25.000 0.000
HOUR 0.000 0.00
86.00000 0.000 0.00
0145 203-01555 *DOZING (LANDSCAPING) 16.000 0.000
HOUR 0.000 0.00
101.00000 0.000 0.00
0150 203-01597 *POTHOLING 270.000 5.500
HOUR 21.000 1,995.00
95.00000 26.500 2,517.50
0155 203-02330 LABORER 80.000 0.000
HOUR 0.000 0.00
33.00000 0.000 0.00
0160 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 74.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0165 207-00205 *TOPSOIL 9,478.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 207-00305 *WETLAND TOPSOIL 130.000 0.000
cy 0.000 0.00
7.25000 0.000 0.00
0175 207-00310 *STOCKPILE WETLAND TOPSOIL 130.000 0.000
cY 35.000 166.25
4.75000 35.000 166.25
0180 208-00011 *EROSION BALES (WEED FREE) 54.000 9.000
EACH 0.000 0.00
13.00000 9.000 117.00
0185 208-00020 *SILT FENCE 16,630.000 817.000
LF 842.000 884.10
1.05000 1,659.000 1,741.95
0190 208-00040 *CHECK DAM 11.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0195 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 1.000
EACH 0.000 0.00
525.00000 1.000 525.00
0200 208-00050 *STORM DRAIN INLET PROTECTION 45.000 0.000
EACH 8.000 2,080.00
260.00000 8.000 2,080.00
0205 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 5.000 1.000
EACH 2.000 2,900.00
1,450.00000 3.000 4,350.00
0210 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.071
LS 0.071 220.10
3,100.00000 0.142 440.20
0215 209-00200 *TIME-RELEASED WATER PRODUCT 400.000 0.000
EACH 0.000 0.00
4.65000 0.000 0.00
0220 210-00035 RESET WATER METER 1.000 0.000
EACH 0.000 0.00

2,700.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT : IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0230 210-00810 *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0235 210-00815 *RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0240 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0245 210-04010 *ADJUST MANHOLE 7.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0250 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0255 210-04050 *ADJUST VALVE BOX 6.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0260 212-00006 *SEEDING (NATIVE) 10.250 0.000
ACRE 0.000 0.00
390.00000 0.000 0.00
0265 212-00047 *SOIL PREPARATION (SPECIAL) 9.250 0.000
ACRE 0.000 0.00
605.00000 0.000 0.00
0270 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
775.00000 0.000 0.00
0275 213-00003 *MULCHING (WEED FREE) 9.250 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 213-00061 *MULCH TACKIFIER 2,775.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0285 213-00100 *SOIL BINDER 12.500 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0290 214-00201 *DECIDUOUS TREE (TUBELING) 50.000 0.000
EACH 0.000 0.00
7.25000 0.000 0.00
0295 214-00401 *EVERGREEN TREE (TUBELING) 50.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0300 214-00905 *PERENNIALS (2.25 INCH POT) 1,000.000 0.000
EACH 0.000 0.00
1.85000 0.000 0.00
0305 214-01010 *BRUSH LAYER CUTTING 300.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0310 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,496.000 0.000
sy 0.000 0.00
1.30000 0.000 0.00
0315 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
0320 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0325 250-00110 *HEALTH AND SAFETY OFFICER 40.000 0.000
HOUR 18.500 1,480.00
80.00000 18.500 1,480.00
0330 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 8,569.000 0.000
cy 0.000 0.00

23.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
74.00000 0.000 0.00
0340 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 48,744.000 0.000
TON 0.000 0.00
31.00000 0.000 0.00
0345 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 11,203.000 0.000
TON 0.000 0.00
36.00000 0.000 0.00
0350 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,616.000 0.000
GAL 0.000 0.00
1.05000 0.000 0.00
0355 412-01001 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,346.000 0.000
sy 0.000 0.00
42.00000 0.000 0.00
0360 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0365 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 481.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0370 503-00048 *DRILLED CAISSON (48 INCH) 42.000 0.000
LF 0.000 0.00
258.00000 0.000 0.00
0375 503-00054 *DRILLED CAISSON (54 INCH) 150.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0380 506-00206 RIPRAP (6 INCH) 8.000 0.000
cy 0.000 0.00
105.00000 0.000 0.00
0385 506-00209 RIPRAP (9 INCH) 194.000 0.000
cy 0.000 0.00

65.00000 0.000 0.00



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 506-00212 RIPRAP (12 INCH) 10.000 0.000
cy 0.000 0.00
105.00000 0.000 0.00
0395 506-00218 RIPRAP (18 INCH) 20.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0400 507-00000 CONCRETE SLOPE AND DITCH PAVING 12.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0405 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.000 0.000
TON 0.000 0.00
170.00000 0.000 0.00
0410 601-01000 CONCRETE CLASS B 21.000 0.000
cy 0.000 0.00
260.00000 0.000 0.00
0415 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 565.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0420 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,262.000 0.000
LF 525.000 19,425.00
37.00000 525.000 19,425.00
0425 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0430 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 107.000 0.000
LF 107.000 5,457.00
51.00000 107.000 5,457.00
0435 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0440 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000
EACH 1.000 800.00

800.00000 1.000 800.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0450 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 1,232.000 0.000
LF 190.000 104,500.00
550.00000 190.000 104,500.00
0455 604-00305 INLET TYPE C (5 FOOT) 5.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0460 604-00310 INLET TYPE C (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0465 604-00505 INLET TYPE D (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0470 604-00510 INLET TYPE D (10 FOOT) 3.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0475 604-19105 INLET TYPE R L 5 (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0480 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0485 604-19115 INLET TYPE R L 5 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
0490 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0495 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00

7,400.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 604-25005  VANE GRATE INLET (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0505 604-26005  VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0510 604-26010  VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000
EACH 0.000 0.00
6,400.00000 0.000 0.00
0515 604-30005  MANHOLE SLAB BASE (5 FOOT) 3.000 0.000
EACH 2.000 4,300.00
2,150.00000 2.000 4,300.00
0520 604-30010  MANHOLE SLAB BASE (10 FOOT) 9.000 0.000
EACH 2.000 6,200.00
3,100.00000 2.000 6,200.00
0525 604-30015  MANHOLE SLAB BASE (15 FOOT) 3.000 0.000
EACH 1.000 4,600.00
4,600.00000 1.000 4,600.00
0530 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,570.000 0.000
LF 0.000 0.00
14.25000 0.000 0.00
0535 606-00710  GUARDRAIL TYPE 7 (STYLE CA) 5,352.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0540 606-00730  GUARDRAIL TYPE 7 (STYLE CD) 500.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0545 606-01340  *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0550 606-01370  *TRANSITION TYPE 3G 5.000 0.000
EACH 0.000 0.00

950.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0560 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0565 607-11525 *FENCE (PLASTIC) 2,000.000 1,164.000
LF 0.000 0.00
2.65000 1,164.000 3,084.60
0570 607-52900 *LINE POST (CHAIN LINK) 65.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0575 607-52905 *END POST (CHAIN LINK) 8.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0580 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0585 607-53172 *FENCE CHAIN LINK (72 INCH) 3,447.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0590 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0595 608-00006 CONCRETE SIDEWALK (6 INCH) 1,408.000 0.000
sy 0.000 0.00
24.00000 0.000 0.00
0600 608-00010 CONCRETE CURB RAMP 175.000 0.000
sY 0.000 0.00
100.00000 0.000 0.00
0605 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,845.000 0.000
LF 0.000 0.00

9.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,111.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0615 610-00010 MEDIAN COVER MATERIAL (DECORATIVE) 27,352.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0620 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,523.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0625 610-00055 *MEDIAN COVER MATERIAL (STONE) 9,000.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0630 612-00001 *DELINEATOR (TYPE I) 68.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0635 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,904.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
0640 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0645 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
29,000.00000 0.000 0.00
0650 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 49.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0655 613-40010 *LIGHT STANDARD FOUNDATION 47.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0660 613-50410 *LIGHT STANDARD (TEMPORARY) 40.000 0.000
EACH 0.000 0.00

1,725.00000 0.000 0.00
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CAT NO0200 ROADWAY

0665 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 35.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 18.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0675 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0680 614-00011 *SIGN PANEL (CLASS I) 132.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0685 614-00012 *SIGN PANEL (CLASS II) 309.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0690 614-00357 *STEEL SIGN POST (S 3X5.7) 14.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0695 614-00477 *STEEL SIGN POST (S 4X7.7) 13.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0700 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 460.000 0.000
SLIPBASE)
LF 0.000 0.00
27.25000 0.000 0.00
0705 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0710 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0715 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000
EACH 0.000 0.00

2,100.00000 0.000 0.00
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CAT NO0200 ROADWAY

0720 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000
EACH 0.000 0.00
48,000.00000 0.000 0.00
0730 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0735 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
39,000.00000 0.000 0.00
0740 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 0.000
EACH 0.000 0.00
1,475.00000 0.000 0.00
0745 614-85115 IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0750 614-86246 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0755 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0760 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0765 621-00450 *DETOUR PAVEMENT 7,657.000 0.000
SY 632.600 15,182.40
24.00000 632.600 15,182.40
0770 625-00000 *CONSTRUCTION SURVEYING 1.000 0.039
LS 0.038 2,850.00

75,000.00000 0.077 5,775.00
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CAT NO0200 ROADWAY

0775 626-00000  *MOBILIZATION 1.000 0.000
LS 0.250 80,000.00
320,000.00000 0.250 80,000.00
0780 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 1,150.00
4,600.00000 0.250 1,150.00
0785 627-00005  *EPOXY PAVEMENT MARKING 131.000 32.000
GAL 0.000 0.00
82.00000 32.000 2,624.00
0790 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,829.000 0.000
GAL 7.000 252.00
36.00000 7.000 252.00
0795 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,176.000 0.000
SF 0.000 0.00
10.25000 0.000 0.00
0800 627-03000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 447.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0805 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 428.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
26.00000 0.000 0.00
0810 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,720.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
10.50000 0.000 0.00
0815 629-01001  *SURVEY MONUMENT (TYPE 1) 30.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0820 629-01002  *SURVEY MONUMENT (TYPE 2) 3.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0825 629-01005  *SURVEY MONUMENT (TYPE 5) 5.000 0.000
EACH 0.000 0.00

375.00000 0.000 0.00
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0830 629-01011 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0835 630-00000 FLAGGING 7,200.000 81.500
HOUR 124.500 2,490.00
20.00000 206.000 4,120.00
0840 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00
3,100.00000 0.500 1,550.00
0845 630-00007  TRAFFIC CONTROL INSPECTION 125.000 18.000
DAY 6.000 648.00
108.00000 24.000 2,592.00
0850 630-00012 TRAFFIC CONTROL MANAGEMENT 300.000 12.000
DAY 22.000 7,700.00
350.00000 34.000 11,900.00
0855 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 74.500
HOUR 0.000 0.00
12.00000 74.500 894.00
0860 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0865 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000
EACH 2.000 500.00
250.00000 2.000 500.00
0870 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 3.500
EACH 6.500 344.50
53.00000 10.000 530.00
0875 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 21.000
EACH 1.000 156.00
156.00000 22.000 3,432.00
0880 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
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0885 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 368.000 168.500
SF 3.125 40.63
13.00000 171.625 2,231.13
0890 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0895 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
575.00000 1.000 575.00
0900 630-80360 DRUM CHANNELIZING DEVICE 500.000 20.000
EACH 0.000 0.00
45.00000 20.000 900.00
0905 630-80370 CONCRETE BARRIER (TEMPORARY) 15,000.000 2,966.000
LF 0.000 0.00
12.00000 2,966.000 35,592.00
0910 630-80380 TRAFFIC CONE 600.000 100.000
EACH 0.000 0.00
11.00000 100.000 1,100.00
0915 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
1,050.00000 0.000 0.00
0920 630-85010 IMPACT ATTENUATOR (TEMPORARY) 12.000 2.500
EACH 0.000 0.00
5,800.00000 2.500 14,500.00
0925 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
LS 0.000 0.00
56,000.00000 0.000 0.00
0927 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 0.000 -450.000
VIOLATION
DOL 0.000 0.00
1.00000 -450.000 -450.00
0930 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0935 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 111,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70021 F/A ON-THE-JOB TRAINEE 10,752.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0950 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70060 F/A ADJUST UTILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0985 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 8,171,157.20 $ 329,532.33$ 436,547.73

CAT NO0201 ROADWAY - ADDED RTD BUS LANE

0990 202-00200 *REMOVAL OF SIDEWALK 167.000 0.000
sy 0.000 0.00
3.60000 0.000 0.00
0995 202-00203 *REMOVAL OF CURB AND GUTTER 444.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
1000 202-00220 REMOVAL OF ASPHALT MAT 416.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
1005 207-00205 *TOPSOIL 22.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
1010 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
1015 412-01001 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 640.000 0.000
Sy 0.000 0.00
42.00000 0.000 0.00
1020 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 250.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
1025 608-00006 CONCRETE SIDEWALK (6 INCH) 193.000 0.000
SY 0.000 0.00
24.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 46,946.20 $ 0.00$ 0.00

CAT NO0202 ROADWAY - ITS ELEMENTS

1030 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00

2,500.00000 0.000 0.00
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CAT NO0202 ROADWAY - ITS ELEMENTS

1035 503-00048 *DRILLED CAISSON (48 INCH) 31.500 0.000
LF 0.000 0.00
258.00000 0.000 0.00
1040 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
1045 612-00260 *LOCATION MARKER (FIBER OPTIC) (DOME) 25.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1050 612-00270 *LOCATION MARKER (UTILITY) (FLAT SLAT) 10.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
1055 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
1060 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,000.000 0.000
LF 8,850.000 24,780.00
2.80000 8,850.000 24,780.00
1065 613-07034 *PULL BOX (24"X36"X18") 18.000 0.000
EACH 1.000 550.00
550.00000 1.000 550.00
1070 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
29,000.00000 0.000 0.00
1075 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,000.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1080 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 14,000.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00

CAT 0202 CURRENT AMT $ 264,557.00 $ 25,330.00$ 25,330.00
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER

1085 206-00000 *STRUCTURE EXCAVATION 1,202.000 0.000
cy 0.000 0.00
3.75000 0.000 0.00
1090 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,103.000 0.000
cY 0.000 0.00
14.00000 0.000 0.00
1095 206-00360 MECHANICAL REINFORCEMENT OF SOIL 318.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
1100 504-04410 BLOCK FACING 4,170.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1105 514-00200 *PEDESTRIAN RAILING (STEEL) 1,130.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
1110 608-00006 CONCRETE SIDEWALK (6 INCH) 95.000 0.000
SY 0.000 0.00
24.00000 0.000 0.00
1115 609-24002 GUTTER TYPE 2 (2 FOOT) 912.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1120 613-01125 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 644.000 0.000
LF 0.000 0.00
5.75000 0.000 0.00
1125 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 8.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
1130 619-50240 3 INCH PLASTIC PIPE 440.000 0.000
LF 0.000 0.00

6.50000 0.000 0.00
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER

1135 619-50480 6 INCH PLASTIC PIPE 440.000 0.000
LF 0.000 0.00
8.70000 0.000 0.00
CAT 0281 CURRENT AMT $ 270,109.50 $ 0.00$ 0.00

CAT NO0300 STRUCTURE E-17-ZW

1140 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
100,000.00000 0.000 0.00
1145 206-00000 *STRUCTURE EXCAVATION 10,550.000 0.000
cY 203.000 761.25
3.75000 203.000 761.25
1150 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10,401.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
1155 206-00360 MECHANICAL REINFORCEMENT OF SOIL 10,401.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
1160 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
68,000.00000 0.000 0.00
1165 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
68,000.00000 0.000 0.00
1170 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 704.000 0.000
TON 0.000 0.00
36.00000 0.000 0.00
1175 503-00030 *DRILLED CAISSON (30 INCH) 1,203.000 0.000
LF 481.000 35,594.00
74.00000 481.000 35,594.00
1180 503-00054 *DRILLED CAISSON (54 INCH) 350.000 0.000
LF 150.000 33,750.00

225.00000 150.000 33,750.00
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CAT NO0300 STRUCTURE E-17-ZW

1185 504-04410 BLOCK FACING 6,958.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1190 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 132.000 0.000
cy 0.000 0.00
250.00000 0.000 0.00
1195 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
1200 515-00120 *WATERPROOFING (MEMBRANE) 4,337.000 0.000
SY 0.000 0.00
7.50000 0.000 0.00
1205 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 318.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
1210 601-03040 *CONCRETE CLASS D (BRIDGE) 2,122.000 0.000
cY 17.300 3,979.00
230.00000 17.300 3,979.00
1215 601-40301 *STRUCTURAL CONCRETE COATING 52,362.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1220 602-00020 *REINFORCING STEEL (EPOXY COATED) 454,200.000 0.000
LB 10,236.000 7,779.36
0.76000 10,236.000 7,779.36
1225 606-10700 *BRIDGE RAIL TYPE 7 630.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
1230 613-00075 *3/4 INCH ELECTRICAL CONDUIT 650.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1235 613-00200 *2 INCH ELECTRICAL CONDUIT 2,560.000 0.000
LF 0.000 0.00

4.60000 0.000 0.00
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CAT NO0300 STRUCTURE E-17-ZW

1240 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 39,120.000 0.000
SF 0.000 0.00
37.00000 0.000 0.00
1240 MATERIAL ALLOWANCE GIRDERS 5,704.860
SF 0.000 0.00
29.97000 5,704.860 170,974.65
1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
29.97000 0.000 0.00
1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 8,149.980  244,254.90
29.97000 8,149.980 244,254.90
1245 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 630.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 3,298,220.10 $ 326,118.51$ 497,093.16

CAT NO0301 RET. WALL E-17-CH

1250 206-00000 *STRUCTURE EXCAVATION 2,050.000 0.000
cy 0.000 0.00
3.75000 0.000 0.00
1255 206-00100 *STRUCTURE BACKFILL (CLASS 1) 19,960.000 0.000
cY 0.000 0.00
14.00000 0.000 0.00
1260 206-01783 SHORING (AREA 3) 0.500 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
1265 518-00106 WATERSTOP (6 INCH) 160.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1270 601-03050 CONCRETE CLASS D (WALL) 1,901.000 0.000
cy 0.000 0.00

230.00000 0.000 0.00
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CAT NO0301 RET. WALL E-17-CH

1275 601-40301 *STRUCTURAL CONCRETE COATING 19,755.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1280 602-00000 *REINFORCING STEEL 153,240.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
1285 602-00020 *REINFORCING STEEL (EPOXY COATED) 39,430.000 0.000
1B 0.000 0.00
0.76000 0.000 0.00
1290 609-24002 GUTTER TYPE 2 (2 FOOT) 565.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1295 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,052.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
1300 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 891,247.40 $ 0.00$ 0.00

CAT NO0302 RET. WALL E-17-CG

0642 900-00014 ADDED ITEM (LUMP SUM)/ CG WALL 1.000 0.000
LS 1.000 2,360.00
2,360.00000 1.000 2,360.00
1305 206-00000 *STRUCTURE EXCAVATION 3,911.600 3,911.600
cYy 0.000 0.00
3.75000 3,911.600 14,668.50
1307 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 267.000 0.000
CG
cY 267.000 7,430.61
27.83000 267.000 7,430.61
1310 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,670.000 893.400
cYy 0.000 0.00

14.00000 893.400 12,507.60
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 RET. WALL E-17-CG
1315 206-01783 SHORING (AREA 3) 0.500 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
1320 518-00106 WATERSTOP (6 INCH) 94.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1325 601-03050 CONCRETE CLASS D (WALL) 877.000 194.500
cy 176.200 40,526.00
230.00000 370.700 85,261.00
1330 601-40301 *STRUCTURAL CONCRETE COATING 10,335.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1335 602-00000 *REINFORCING STEEL 85,680.000 49,694.000
1B 24,082.000 15,653.30
0.65000 73,776.000 47,954.40
1340 609-24002 GUTTER TYPE 2 (2 FOOT) 661.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1345 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0302 CURRENT AMT 449,089.61 $ 65,969.91$ 170,182.11
CAT NO0303 RET. WALL E-17-CI
1350 206-00000 *STRUCTURE EXCAVATION 1,220.000 0.000
cy 933.300 3,499.88
3.75000 933.300 3,499.88
1352 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 114.000 0.000
CcI
cY 114.000 3,172.62
27.83000 114.000 3,172.62
1355 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,560.000 0.000
cy 254.600 3,564.40
14.00000 254.600 3,564.40
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 RET. WALL E-17-CI
1360 518-00106 WATERSTOP (6 INCH) 64.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1365 601-03050 CONCRETE CLASS D (WALL) 575.000 0.000
cY 186.800 42,964.00
230.00000 186.800 42,964.00
1370 601-40301 *STRUCTURAL CONCRETE COATING 7,080.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1375 602-00000 *REINFORCING STEEL 51,710.000 0.000
1B 36,197.000 23,528.05
0.65000 36,197.000 23,528.05
1380 609-24002 GUTTER TYPE 2 (2 FOOT) 465.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1385 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 288,302.12 $ 76,728.95$ 76,728.95
CAT NOO0304 RET. WALL E-17-CJ
1390 206-00000 *STRUCTURE EXCAVATION 580.000 0.000
cY 0.000 0.00
3.75000 0.000 0.00
1395 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,000.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
1400 518-00106 WATERSTOP (6 INCH) 27.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1405 601-03050 *CONCRETE CLASS D (WALL) 260.000 0.000
cy 0.000 0.00
230.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 RET. WALL E-17-CJ

1410 601-40301 *STRUCTURAL CONCRETE COATING 3,355.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1415 602-00000 *REINFORCING STEEL 22,970.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
1420 609-24002 GUTTER TYPE 2 (2 FOOT) 222.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1425 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 124,139.50 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1430 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
1435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 60,000.00
60,000.00000 1.000 60,000.00
1440 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 164,200.00 $ 60,000.00$ 164,200.00

PROJECT TOTAL CURRENT AMT $ 13,967,968.63 $ 883,679.70 5% 1,370,081.95



